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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: ATHENS SHERIFFIS STATION
APPROVE PROJECT BUDGET - AWARD CONSTRUCTION CONTRACT
AWARD SUPPLEMENTAL AGREEMENT 6 - CAPITAL PROJECT 77287

(SUPERVISORIAL DISTRICT 2)
(3 VOTES)

JOINT RECOMMENDATION WITH THE SHERIFF:

1 . Approve the revised total project budget of $38,468,000 for construction of
the Athens Sheriff's Station project, Capital Project 77287.

2. Find that AKG Construction is the apparent Lowest Responsive and
Responsible Bidder, and award the construction contract for the Athens
Sheriff's Station project to AKG Construction in the amount of $22,601,000,
subject to the satisfactory and timely completion by the contractor of the
consultant services agreement to prepare a baseline construction schedule
for the project and receipt by the County of acceptable Faithful Performance
and Payment for Labor and Materials Bonds and evidence of required
contractor insurance.

'To Enrich Lives Through Effective And Caring Service"



The Honorable Board of Supervisors
October 30, 2007
Page 2

3. Delegate to the Director of Public Works the authority to determine, in
accordance with the applicable contract and bid specifications, whether the
contractor has satisfied the above conditions for contract award, and
authorize the Director of Public Works to execute the construction contract, in
the form previously approved by County Counsel, to AKG Construction and to
establish the effective date of the construction contract if the Director of
Public Works determines that the above conditions have been satisfied.

4. Award and authorize the Director of Public Works to execute Supplemental
Agreement 6 with Leo A. Daly to provide architectural and engineering design
services for the Athens Sheriff's Station for a $310,000 not-to-exceed fee and
to establish the effective date following Board approval.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to allow construction of the new Athens
Sheriff's Station to commence. Also, it will authorize the modification of the north front
entry.

The new Athens Sheriff's Station wil be a 33,750-square-foot faciliy with a
5,000-square-foot vehicle maintenance building and a community room, which wil serve
as a departmental operations center in case of emergencies. The site includes
330 parking spaces, fueling island, communication tower, car wash. facility, above-
ground fuel storage tanks, and will accommodate a mobile shooting range for deputy
training and certification on an as-needed basis. Additionally, 3,000 square feet of
office space and a helistop are included as additive alternates. An existing
150,000-square-foot tilt-up building on the site will be demolished through a
Board-approved Job Order Contract, or will be contractor procured through the bid
process, to facilitate the construction of the Athens Sheriff's Station facility.

On June 5, 2007, your Board adopted plans and specifications for the project and
instructed the Executive Offcer of the Board t.o advertise for construction bids. On
July 10, 2007, five bids were received, and AKG Construction was the apparent Lowest
Responsive and Responsible Bidder meeting the criteria adopted by your Board. As
instructed by your Board, a consultant services agreement was executed with AKG
Construction to prepare a baseline schedule for a $15,000 not-to-exceed fee. The cost
of the consultant agreement with AKG Construction has been subtracted from their total
lump sum as described in the Instruction to Bidders. We recommend your Board award
the contract to AKG Construction for $22,601,000, which will include the base bid and
two additive alternates.
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Additionally, your authorization wil allow Leo A. Daly to modify the north front entrance
to meet the current operational need of the Sheriff by modifying the entrance to become
more pronounced and customer friendly. Upon completion of the design modifications,
we will return to your Board for approval of the . revised plans and their integration into
the facility's construction through a change order.

Implementation of StrateQic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) by
improving efficiency, quality, and responsiveness of County services to the community.
In addition, these actions are consistent with Community Services (Goal 6) by improving
the quality of life for residents in the community.

FISCAL IMPACT/FINANCING

The recommended construction contract with AKG Construction is for $22,601,000,
which includes Additive Alternate A (helistop) for $124,000 and Additive Alternate B
(3,000 square feet of office space addition) for $530,000. In addition, 10 percent of the
contract amount is allocated for change orders in the project budget.

The $15,000 cost incurred by the contractor in preparing the baseline construction
schedule is not reflected in the recommended contract amount, although it is considered
part of the project's construction budget. The project budget also includes $2,261,600,
or 10 percent of the contract amount for change. orders, and $400,000 for underground
utilties along the site's Imperial Highway frontage. The revised total project budget,
including plans and specifications, plan check, construction, change orders, equipment,
consultant services, miscellaneous expenditures, County services, and modified entry,
is estimated at $38,468,000. The Project Schedule and proposed Budget Summary are
included in Attachment A.

There are sufficient funds available under Capital Project 77287 in the 2007-08 Capital
Projects/Refurbishments Budget to fund the construction contract with AKG

Construction, the supplemental design services agreement with Leo A. Daly, and the
anticipated construction costs for the redesigned front entrance. Again, we will return to
your Board for approval of the change order to implement the design changes.

Operational FinancinQ

The project scope is a new replacement facilty for the Lennox Sheriff's Station;
therefore, the Sheriff's Department will absorb any increases in ongoing operational
costs, including utilities.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The State Public Contract Code requires the County to award construction contracts to
the Lowest Responsive and Responsible Bidder, which is defined as the firm that:
1) submits the bid with the lowest cost; 2) is deemed by the County to be "responsive"
to specific criteria under the solicitation, including, but not limited to licensure, bonding,
and insurance requirements; and 3) is determined by the County to be a "responsible"
bidder by exhibiting the capability, capacity, experience, trustworthiness, and financial
wherewithal to perform the work required under the bid solicitation.

A standard agreement, in the form previously approved by County Counsel, wil be
used. The standard Board-directed clauses that provide for contract termination,
renegotiation, and hiring qualiied displaced County employees wil be included in the
contract.

The project specifications contain provisions requiring the contractor to report
solicitations of improper consideration by County employees and allowing the County to
terminate the contract if it is found that the contractor offered or gave improper

consideration to County employees.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for award of this agreement, bidders will be required to attest their
willingness to consider Greater Avenues for Independence Program/General Relief
Opportunities for Work (GAIN/GROW) participants for future employment.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees, and shall require
each subcontractor to notify its employees, about Board Policy 5.135 (Safely
Surrendered Baby Law) and that they may be eligible for the Federal Earned Income
Credit under the Federal income tax laws.

A standard supplemental agreement, in the form previously approved by County
Counsel, wil be used. The existing consultant services agreement with Leo A. Daly
includes the standard Board-directed clause that provides for termination of services,
renegotiation, hiring qualified displaced County employees, GAIN/GROW, Safely
Surrendered Baby Law, Contractor Employee Jury Service Program, and Child Support
Compliance Program.

ENVIRONMENTAL DOCUMENTATION

On December 19, 2006, your Board certified the Mitigated Negative Declaration and
adopted the Mitigation, Monitoring, and Reporting Program for this project.
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CONTRACTING PROCESS

On June 3, 2007, your Board adopted plans and specifications for the project at an
estimated $22,150,000 base construction cost, and instructed the Executive Officer of
the Board to advertise for construction bids. On' July 10, 2007, five bids were received.

AKG Construction with a base bid (not including additive alternates) of $21,962,000 was
the apparent Lowest Responsive and Responsible Bidder meeting the criteria adopted
by your Board. The bid results are summarized in Attachment B.

AKG Construction's Community Business Enterprises participation data (51 percent)
and 3-year contracting history with the County are on fie with the Department of Public
Works (Public Works).

As requested by your Board on February 3, 1998, this contract opportunity was listed on
the Doing Business with Us website.

On April 20, 1999, your Board authorized Agreement PW 11973 with Leo A. Daly to
provide services for the Lennox Sheriff's Station Replacement project for a $1,590,000
not-to-exceed fee. The proposed architectural program, completed in March 2000,
resulted in a total project cost estimate that exceeded the Board-approved budget due
to the need for a multilevel parking structure at the Lennox site. Subsequently, two
no-fee supplements were executed to revise the program. On March 11, 2003, your
Board authorized no-fee Supplemental Agreement 3 to change the project scope and
provide programming services for the proposed. Sheriff's station at the Athens site. In
November 2004, Supplemental Agreement 4 was issued for design of the Athens
Sheriff's Station. On June 5, 2007, your Board authorized Supplemental Agreement 5
for construction administration services for a $700,000 not-to-exceed fee. Leo A. Daly
has agreed to provide the north front entry redesign for $310,000.

The negotiated fee was reviewed by Public Works and is considered reasonable for the
scope of work. The proposed fee is 20 percent of the original agreement and will
increase the total agreement amount from $2,290,000 to $2,600,000.

Leo A. Daly's Community Business Enterprises participation data (43 percent) and
3-year contracting history with the County are on file with Public Works.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There wil be no negative impact on current County services or projects during the
performance of the recommended services.



The Honorable Board of Supervisors
October 30, 2007
Page 6

CONCLUSION

Please return one adopted copy of this letter to Public Works (Project Management
Division II) and the Sheriff's Department (Facilities Planning Bureau).

submitted,

WILLIAM T FUJIOKA
Chief Executive Officer

Î\~ -ico-
'í~y D. BACA

Sheriff

WTF:DLW:LDB
DL:JSE:DJT

Attachment (2)

c: Auditor-Controller

County Counsel
Department of Public Works
Offce of Affrmative Action Compliance
Department of Public Social Services (GAIN/GROW Program)

K:\2007 Word Chron\FAM\Capital Projects\Athens Sheriff Station 10-30-07.doc
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ATTACHMENT A

ATHENS SHERIFFS STATION
APPROVE PROJECT BUDGET - AWARD CONSTRUCTION CONTRACT

AWARD SUPPLEMENTAL AGREEMENT 6
SPECS. 6600; C.P. 77287

I. PROJECT SCHEDULE

Scheduled Revised
Project Activity Completion Date Completion Date

Project Program 04/07/04

Design
Contract Execution (Supplemental
Agreement 5) 11/22/04 *
Schematic Design Submittal 11/11/05*
Design Development Submittal 04/17/06*
Construction Document Submittal 1 0/28/06*
Jurisdictional Approval 05/31/07*

Construction Bid and Award 09/04/07 1 0/30/07

Construction

Substantial Completion 07/30/09 09/24/09
Acceptance 09/30/09 11/30/09

* Indicates completed activity
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II. PROJECT BUDGET SUMMARY

Project Impact of this Revised
Budget Action Project

Budget
Budget Category

Land Acquisition/Remediation $ 500,000 $ 0 $ 500,000

Construction
a) Demolition- Building $ 1,200,000 $ 0 $ 1,200,000
b) Hazmat Remediation of Existing

Building $ 400,000 $ 0 $ 400,000
c) Construction $22,150,000 $ 466,000 $ 22,616,000
d) Change Orders $ 2,215,000 $ 46,600 $ 2,261,600
e) Offsite Construction $ 500.000 ($ 100.000) $ 400,000

Subtotal $26,465,000 $ 412,600 $ 26,877,600

North Front Entry Modifications $ 0 $ 3,000,000 $ 3,000,000

Equipment $ 1,000,000 ($ 212,000) $ 788,000

Plans and Specifications $ 2,290,000 $ 0 $ 2,290,000
Consultant Services

$ 800,000 $ 0 $ 800,000

Miscellaneous Expenditures

a) Reproduction Services $ 55,000 $ 0 $ 55,000
b) Affrmative Action $ 20,000 $ 0 $ 20,000
c) Furniture, Fixture, Equipment $ 876.000 ($ 200.600) $ 675.400

Subtotal $ 951,000 ($ 200,600) $ 750,400

Jurisdictional Reviews and Plan Check $ 200,000 $ 0 $ 200,000

County Services $ 3,262,000 $ 0 $ 3,262,000

TOT AL $35,468,000 $ 3,000,000 $ 38,468,000
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ATTACHMENT B

ATHENS SHERIFFIS STATION
APPROVE PROJECT BUDGET - AWARD CONSTRUCTION CONTRACT

AWARD SUPPLEMENTAL AGREEMENT 6
SPECS. 6600; C.P. 77287

The new Athens Sheriff's Station will be a 33,750-square-foot facility with a
5,000-square-foot vehicle maintenance building and a community room, which will
serve as a departmental operations center in case of emergencies. The site
includes 330 parking spaces, fueling island, communication tower, car wash facility,
above-ground fuel storage tanks, and the site will also accommodate a mobile
shooting range for deputy training and certification on an as-needed basis.
Additionally, 3,000 square feet of office space and a helistop are included as
additive alternates.

Bid OpeninQ Date:

Bid Summary:

Bidder

July 10, 2007

Base Bid Additive Additive
Alternate A Alternate B

$21,962,000 $124,000 $ 530,000
$23,085,000 $240,000 $ 751,000
$24,800,000 $165,000 $ 675,000
$22,460,000 $300,000 $1,500,000
$25,013,000 $380,000 $ 900,000

1. AKG Construction
2. Bernards
3. Emma Corporation
4. FTR International
5. Woodcliff Corporation

Financial Information:

Public Works' fair construction cost estimate for the base bid (not including
additive alternates) was $22,150,000.

The contract wil be issued to AKG Construction for $22,601,000

($22,616,000, the amount of its base bid plus both additive alternates minus
$15,000, the amount of the consultant services agreement previously
awarded to AKG Construction for preparation of the baseline construction
schedule).


